Daily Standups Sprint 2

All team members should provide their priorities, progress, and problems each day in this report.

Team name	Group 07 (Internova)
Table of contents	• 🗓️ Friday (13.03.2026) • 🗓️ Monday (16.03.2026) • 🗓️ Tuesday (17.03.2026) • 🗓️ Wednesday (18.03.2026) • 🗓️ Thursday (19.03.2026) • 🗓️ Friday (20.03.2026)

🗓️ Friday (13.03.2026)

	Name	Completed 🧐	Progress 😊	Problems 😐
1	Raveen (QA)	Test plan for DB indexing finalised	CSP-70: Execute DB index tests on Skills and Title columns; validate query performance	-
2	Sandil (Dev)	DB schema designed, API scaffold complete	DB schema designed, API scaffold complete	-
3	Janeesha (DevOps)	CI/CD pipeline configured	Deploy backend API to dev server; verify connectivity to MySQL database	MySQL port not exposed on dev server — raised with infra team
4	Hasith (BA)	State machine diagram drafted	CSP-30: Finalize Applied → Shortlisted →	-

			Interview → Selected workflow; present to team	

📅 Monday (16.03.2026)

	Name	Completed 🧐	Progress 😊	Problems 😐
1	Raveen (QA)	DB indexing tests passed	Regression test CSP-69 CRUD API; verify anonymous GET and protected POST/PUT/DELETE	-
2	Sandil (Dev)	CRUD API with auth	Build Application Logic & API	-
3	Janeesha (DevOps)	Resolve MySQL port, backend live on dev	Deploy frontend scaffold; configure environment variables for API base URL	-
4	Hasith (BA)	Workflow approved by team	CSP-75: Define Verification Requirements for company registration review	

📅 Tuesday (17.03.2026)

	Name	Completed 🧐	Progress 😊	Problems 😐

1	Raveen (QA)	Complete CRUD API tests	Test application uniqueness constraint and status update workflow end-to-end	
2	Sandil (Dev)	Complete Application Logic & API	Build Company Applicant Dashboard and Student Application Tracking UI	-
3	Janeesha (DevOps)	Deploy Frontend to staging	Set up staging environment; automate deployment on merge to staging branch	-
4	Hasith (BA)	Draft Verification requirements	CSP-72: Define acceptance criteria for Internship Management Forms validation (Stipend numeric, Title not empty)	-

🗓️ Wednesday (18.03.2026)

	Name	Completed 🎯	Progress 😊	Problems 😐
1	Raveen (QA)	Application pipeline testing complete	CSP-79: Security and Logic Testing — verify 403 on	-

			pending companies, status transitions	
2	Sandil (Dev)	Dashboards done (CSP-32, CSP-33 done); CSP-72 forms complete	CSP-76: Build Admin Approval Dashboard with Approve/Reject buttons and optimistic UI updates	-
3	Janeesha (DevOps)	Staging env live with auto-deploy	Smoke test staging deployment; validate frontend connects to backend APIs correctly	-
4	Hasith (BA)	Forms criteria handed off to Dev	Review Admin Dashboard requirements (CSP-74); ensure Pending Approvals list meets acceptance criteria	-

📅 Thursday (19.03.2026)

	Name	Completed 🧐	Progress 😊	Problems 😐
1	Raveen (QA)	Security testing complete (CSP-79 done)	CSP-73: Begin Data Persistence &	CSP-46 (Competition List View) and

			Edit Testing for Company Management Dashboard	CSP-47 (Link Validation) remain To Do — flagged for next sprint
2	Sandil (Dev)	Admin Dashboard done (CSP-76); CSP-77 approval middleware implemented (CSP-78 done)	CSP-45: Competition CRUD API; begin CSP-71 Company Dashboard remaining subtask (CSP-73 handoff)	CSP-73 (Data Persistence & Edit Testing) still To Do — needs Raveen to pick up
3	Janeesha (DevOps)	Staging smoke tests passed	Deploy final sprint builds to production; verify all done stories are live	-
4	Hasith (BA)	CSP-74 acceptance review done	Sprint retrospective prep; document open items (CSP-71 In Progress, CSP-46, CSP-47 carry-forward)	-

📅 Friday (20.03.2026)

	Name	Completed 🧐	Progress 😊	Problems 😐
1	Raveen (QA)	Testing company dashboard	Finalize the test report	-

2	Sandil (Dev)	Company dashboard	Fix: Errors of the frontend	-
3	Janeesha (DevOps)	Verify the deployment	Create a report	-
4	Hasith (BA)	Sprint 3 planning	Sprint retrospective planning	-